SKILLING, HELLE, CHRISTIANSEN, ROBERTSON — Structural & Civil Engineers

PROJECT	TITLE	DATE
THE WORLD TRADE CENTER	DRAWING BOOK 19 - REVISIONS AFTER FABRICATION	5/18/73

REVISIONS

DWG. NO.	TITLE	DATE
19-E -2001	NE BLDG.FIELD REPAIR	3/15/71
19-E -2002	NE BLDG.FIELD REPAIR	3/22/71
19-E -2003	NE BLDG.FIELD REPAIR	4/10/72
19-E -2004	NE BLDG TEMP. OPENING	7/ 9/71
19-E -2005.1	TEMP. SUPPORT FOR PIPING	11/10/71
19-E -2005.1	ALT. TEMP. SUPPORT FOR PIPING	VOID
19-E -2005.2	TEMP. SUPPORT FOR PIPING	11/10/71
19-E -2005.2	ALT. TEMP. SUPPORT FOR PIPING	VOID
19-E -2005.3	TEMP. SUPPORT FOR PIPING	12/20/71
19-E -2006	REPAIR FL.10 SOUTH	12/29/71
19-E -2007.1	PIPING THRU BEAM	11/ 1/71
19-E -2007.2	PIPING THRU BEAM	11/ 1/71
19-E -2008	PIPING THRU BEAM	11/ 1/71
19-E -2009	PIPING THRU BEAM	11/ 1/71
19-E -2010.1	BEAM OPENINGS ELEV. 332	11/ 1/71
19-E -2010.2	BEAM OPENINGS ELEV. 332	11/ 1/71
19-E -2011	CONC. OPENINGS ELEV. 332	11/ 1/71
19-E -2012.1	PLAZA SECT.AT BLDG. EDGE	1/21/72
19-E -2012.2	PLAZA SECT.AT BLDG. EDGE	1/21/72
19-E -2012.3	PLAZA SECT.AT BLDG. EDGE	1/21/72
19-E -2012.4	PLAZA SECT.AT BLDG. EDGE	1/21/72
19-E -2013.1	BASE PAD/TURNTABLE & CHARGE CHMBR.	2/29/72
19-E -2013.2	BASE PAD/TURNTABLE & CHARGE CHMBR.	2/29/72
19-E -2014	NEW OPENING-EL332 NE BUILDING	2/18/72
19-E -2015	NEW OPENINGS EL.332	4/10/72
19-E -2016	NEW OPENINGS EL.332	3/24/72
19-E -2017	NE BLDG.EL.332 CANT. SLAB SUPPORT	5/22/72
19-E -2018	CONCRETE OPENING	9/18/72
19-E-2019		7/6/73
19-B-2100.1	MODIF.TO P.H. ROOF FRAMING PLAN	9/27/71
19-B-2100.2	MODIF.TO P.H. ROOF FRAMING PLAN	9/27/71
19-B-2100.3	MODIF.TO P.H. ROOF FRAMING PLAN	9/27/71
19-B-2100.4	MODIF.TO P.H. ROOF FRAMING PLAN	9/27/71
19-K-2200		10/4/71

19-X3-1 -2.1 -2.2 -2.3 -2.4 -3.1 -3.2 -3.3 -3.4 -3.5 19-X3-3.6

19-X4-1 -2.1 -2.2 -2.3 -2.4 -3.1 -3.2 19-X4-3.3

6/29/73 6/29/73